



AMENDMENT TO CONTRACT 1M-6819

In terms of the Municipal Finance Management Act Section 116(3) (a) and (b) notice is hereby given for the proposed amendment of the contract listed below:

CONTRACT NUMBER

Contract 1M-6819, awarded on 29 October 2013 to Construction Resource Development Centre cc.

PROJECT NAME

Learnership training, mentoring, assessment, moderation and CETA certification for the National Certificate in Construction: Roadworks at NQF level 2

ORIGINAL CONTRACT AUTHORITY

R3,517,625.45 including VAT

PROPOSED AMENDED SCOPE

The amended authority includes :

1) An additional 30 learners to be included in the programme with the financial implications being as follows:

30 learners @ R15,600.00 equaling R468,000.00 (excluding VAT)

2) Provision of mentorship for the above learners with the financial implications being as follows:

R1,011.36 per day for 300 days equaling R303 408.00 (excluding VAT)

Sub Total: R771 408.00

Vat: R107 997.12

Total (including VAT): R879 405.12

REASON FOR CHANGE IN SCOPE

The Roads and Stormwater Maintenance department employs 211 personnel at Artisan and Senior Supervisor level. Approximately 10% of these employees are replaced annually due to retirements, resignations, promotions and natural attrition. To provide for this the department





has a development programme where prospective candidates are trained as part of a Roadworks Learnership.

A tender for the next intake should already have been awarded but this has not happened because of the delays that were experienced with the appointment of a service provider for Contract 1M-6819. As a consequence the department has fallen behind with its training and development initiatives at supervisory level for an approximated 30 learners.

The programme, under contract 1M-6819, can be adjusted to accommodate these 30 learners. The current intake of 120 learners is being trained in 4 groups of 30 learners. The first group is currently being trained and if this request is acceded to then the numbers of the further 3 groups will be increased from 30 to 40 learners. Tender documentation for the 2014/15 and 2015/16 intakes at NQF 2 and NQF 3 is being prepared and is planned to be in place in January/February 2015.

Affected parties must submit representation not later than 18 April 2014 addressed to The City Manager, c/o Tenders Officer (Mr Iain Bell), Room 613, 6th Floor, City Engineers Building, 166 K.E. Masinga Road, Durban.

For enquiries: Mr S. Masondo, Tel: 031-311 7429; email: sandile.masondo@durban.gov.za

Sibusiso Sithole

City Manager

