



### AMENDMENT TO CONTRACTS 1H-1798 and 1H-1798/1

In terms of the Municipal Finance Management Act Section 116(3) (a) and (b) notice is hereby given for the proposed amendment of the contracts listed below:

Contract Number	Project Name	Original Contract Scope	Proposed amended scope	Reason for change in scope
Contract 1H-1798 Awarded on: 11/08/2010 Awarded to: Hazedew Investments (Pty) Limited	Hammonds Farm Housing Project	The original scope covered the construction of civil engineering services and houses with full pressure water reticulation and over-head electrification. Contract Value = R 351 044 913.10(Excl.VAT)	The amended scope includes for roof water tanks, underground electrification and additional internal storm water control. Amended Contract Value = R360 752 351.10 (Excl.VAT).	The project initially targeted the middle income beneficiaries with full pressure water reticulation and overhead electrification. The project was then revised to target the low income beneficiaries, which warrants semi-pressure water reticulation with the installation of water roof tanks. Electricity Unit recommended the change from overhead to underground electrification. The nature of the bulk earthworks platforms to accommodate densification resulted in additional internal storm water control.
Contract 1H-1798/1 Professional Services Awarded	Hammonds Farm Housing Project	The original scope did not cover construction	The amended scope includes for level 4 construction	The department carried out construction monitoring





on: 30/03/2012 Awarded to: Nelson Allopi and Associates		monitoring as this was to be done by the department. Contract Value = R 5 882 965.58(Excl.VAT)	monitoring. Amended Contract Value = R 11 095 699.34 (Excl.VAT).	initially, however, due the staff changes, the department does not have the capacity to carry out construction monitoring
------------------------------------------------------------------	--	------------------------------------------------------------------------------------------------------------------	------------------------------------------------------------------------------	------------------------------------------------------------------------------------------------------------------------------------------------

