



NOTICE OF AMENDMENT TO CONTRACT 1H-954

In terms of the Municipal Finance Management Act Section 116(3) (a) and (b) notice is hereby given for the proposed amendment of the contract listed below:

Contract Number	Project Name	Original Contract Scope	Proposed amende scope	Reason for change in scope
Contract1H-954 Awarded on: 31 October 2007 to Simunye Hardware t/a Masakhane Hardware.	Material supply and wage disbursements for Sandton Phase 3 Housing Project	The original scope covered material supply and wage disbursements - Sandton Phase 3 Housing Project (1274 units) Contract Value = R26 307 017.54 (excl.VAT).	The amended scope includes: Extension of contract period by a further 3 years. The contract value will not be amended.	Due to sociopolitical problems the project has been delayed thus the project is not complete.

Affected parties must submit representations not later than 02 December 2013, addressed to:
The City Manager, 3rd Floor, Shell House, 221 Anton Lembede Street, Durban. For enquiries: Ms
S. Phiri: Tel: 031-311 6512: email: sma.phiri@durban.gov.za

Sibusiso Sithole

City Manager

