



NOTICE OF AMENDMENT TO CONTRACT 4V-5669

In terms of the Municipal Finance Management Act Section 116(3) (a) and (b) notice is hereby given for the proposed amendment of Contract Number 4V-5669, awarded on 17 March 2011, to Stedone Civils (Pty) Ltd. Project Name: Etafuleni Housing Project Phase 1 – Ward 56 and 53–Provision of Civil

Engineering Infrastructure Original Contract Scope: The original scope of works included the construction civil engineering services comprising of asphalted roads, water borne sewer, storm-water reticulation, platforms and foundation slabs for houses to phases 1C and 1E as well as the construction of a portion of the Etafuleni Bus Route. Contact Value = R 146 511 442.97 (incl.VAT).

Proposed amended scope: The amended scope includes: 1. Provision of civil engineering infrastructure to Phase 1D-B and completion of the Etafuleni Bus Route. Additional Contract Value = R 53 766 471.59 (Incl.VAT) Reason for the amended scope

1. Land which was previously not available for development due to obstructions in the form of informal graves and houses in the way of services has become available as the graves and residents have since been relocated. It will be in the best interests of the Municipality to develop this land as soon as possible thereby minimising the risk of invasion of the now vacant and.
2. Development of Phase 1D-B will create space for residents to be relocated thereby making other pieces of land in Etafuleni available for development which will be advertised in the future.
3. The residents of Phase 1D-B which is situated in Ward 56 recently engaged in service delivery protests and the extension of the contract to include this phase will minimise the risks of further protests.

Affected parties must submit representation not later than 21 days of this notice, addressed to: City Manager, 6th Floor, City Engineers Building, 166 K.E. Masinga Road, Durban.

For enquiries: Mr. L Misra: 031-3116049, email: lashen.misra@durban.gov.za

Sibusiso Sithole
City Manager

