



AMENDMENT TO CONTRACT 3R-6320

In terms of the Municipal Finance Management Act Section 116(3) (a) and (b) notice is hereby given for the proposed amendment of the contract listed below:

Contract Number	Project Name	Original Contract Scope	Proposed amended scope	Reason for change in scope
Contract 3R-6320 Awarded on: 08 January 2013 Awarded to: Imbhenge Construction cc	Construction of Cliffdale Road, Cliffdale – Ward 103	The original scope entailed the upgrading of 1173m of gravel road to blacktop surface with associated storm water drainage on Cliffdale Road. Original Contact Value = R 3 073 994.04 (incl.VAT).	The amended scope includes : The completion of the upgrading of 273m of gravel road to blacktop surface with associated storm water drainage on Cliffdale Road. Additional Contract Value = R 950 000.00 (incl.VAT)	The original scope of work allowed for the full construction of the gravel road (1173m) with associated storm water works. The scope was revised and effectively cut short due to the following reasons:- <ul style="list-style-type: none"> • Unstable ground conditions on site. • Increase in pipe size to allow effective drainage • Time Delays caused through the relocation of Water Main Line • Shifting the alignment of the road to allow for safer site distance and turning radius • Additional works arising from the Environment Impact





				<p>Assessment Report, after commencement of project</p> <p>In addition, the earthworks volumes increased due to encountering unstable material under the road prism due to a high water table which requires increased pavement depth and a high strength, permeable road bed to prevent underground water from damaging the road layer works. The additional works have caused the original scope to be reduced due to budget constraints on the project. Effectively 273m of the road will remain incomplete, due to the project authority being limited.</p> <p>In order to address these changes, it has become necessary to change the scope of the contract.</p>
--	--	--	--	--





Affected parties must submit representation not later than 18 November 2013 addressed to: City Manager, c/o Tenders Office (Mr Iain Bell), Room 613, 6th Floor, City Engineers Building, 166 K.E. Masinga Road, Durban.

For enquiries: Mr S. Chetty: 031-311 2721 email: Steven.chetty@durban.gov.za

Sibusiso Sithole

City Manager





Sibusiso Sithole
City Manager



