



Notice of Amendment to Contract: 1R-7274

In terms of the Municipal Finance Management Act Section 116(3) (a) and (b) notice is hereby given for the proposed amendment of the contract listed below:

Contract Number	Project Name	Original Contract Scope	Proposed amended scope	Reason for change in scope
Contract 1R-7274 Awarded on: 02 May 2013 Awarded to: Devru Construction cc	Upgrading and Construction of a Turning Tee in Rana Road, Isipingo – Ward 90	The original scope entailed the upgrading of a portion of Rana Road with the provision of a turning tee. Original Contact Value =R972,411.92(incl.VAT).	The amended scope includes : Provision of a circular turning head with subgrade improvement works due to unsuitable soil conditions. Additional ContractValue = R 1,103,103.99 (incl.VAT)	As additional land area within the road reserve is available for development it is proposed to improve the design to provide a turning area of greater dimensions which is more appropriate for the heavy vehicular traffic in this industrial area. Unsuitable soil conditions have been encountereddue to a high water table which requires increased pavement depth and a high strength, permeable road bed. In order to address these changes, it has become necessary to change the scope of the contract.





Affected parties must submit representation not later than 18 November 2013 addressed To: City Manager, c/o Tenders Office (Mr Iain Bell), Room 613, 6th Floor, City Engineers Building, 166 K.E. Masinga Road, Durban.

For enquiries: Miss L Govender/ Mr D Christian: 031-3117555/311 7629; email: Leesha.govender@durban.gov.za or derrick.christian@durban.gov.za

Sibusiso Sithole

City Manager

