



NOTICE OF AMENDMENT TO CONTRACT 1H-6278

In terms of the Municipal Finance Management Act Section 116(3) (a) and (b) notice is hereby given for the proposed amendment of the contract listed below:

Contract Number	Project Name	Original Contract Scope	Proposed amended scope	Reason for change in scope
Contract 1H-6278 Awarded on: 20 July 2011 to Taset 13 (Pty) Ltd & Mogeena JV	Material supply and wage disbursements at Old and New Dunbar Housing Project	The original scope covered material supply and wage disbursements for the construction of 500 houses at Old & New Dunbar Insitu Upgrade Value = R26 160 349.84 (excl.VAT).	The amended scope includes: Material supply and wage disbursements for the construction of 500 houses at Old & New Dunbar Insitu Upgrade at eThekweni Municipality – within the Southern Region. Additional amended contract value = R26 160 349.84 (excl. VAT).	Unsuitable soil conditions have been encountered due to steep terrains where beneficiaries are residing and also high densely populated areas, the projects require densification models in order to accommodate additional 500 units. Steep slopes need to be retained. Double storey buildings cost the Department twice the normal housing subsidy. Rubble removals of the old shacks when demolishing was also not included on the previous contract.

Affected parties must submit representations not later than 02 December 2013, addressed to: The City Manager, 3rd Floor, Shell House, 221 Anton Lembede Street, Durban. For enquiries: Mr M. Tshabalala: Tel: 031-311 3325: email: Mxolisi.Tshabalala@durban.gov.za

Sibusiso Sithole

City Manager

